&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 10:19AM

Contract No.:  04-0120F4
Diary #: 379 Const Calendar Day: 423

Date: 01-Aug-2013 Thursday

Inspector Name: Wolcott, Brian Title:

Inspection Type: Intermittent

Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00

Federal ID:

Location:

Reviewer:  Schram, Darryl Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7AM 60-70
Precipitation

Working Day If no, explain:

12PM 60-70

4PM 60 -70

Condition

Diary:
General Comments

002154-HCESP-8 HR ST-2 HR OT
002002-ELGEN-8 HR ST-2 HR OT
000051-TRUCK-8 HR ST-3 HR OT
000052-TRUCK-8 HR ST
000053-TRUCK-8 HR ST
002863-ELTOL-8 HR ST-2 HR OT
003182-ELTOL-8 HR ST-2 HR OT
002005-FKLFT-8 HR ST
002352-ELGEN-8 HR ST-2 HR OT
002288-WELD-8 HR ST-2 HR OT
002289-WELD-8 HR ST-2 HR OT
000141-WELD-8 HR ST-2 HR OT
000054-TRUCK-8 HR ST
000055-TRUCK-8 HR ST
000056-TRUCK-8 HR ST
000057-TRUCK-8 HR ST
000058-TRUCK-8 HR ST
000439-ENGSV-8 HR ST
000431-ENGSV-8 HR ST
000145-TRAIV-8 HR ST-2 HR OT

RADIOS-29 EA.-200.50 HRS
WESTAR BARGE-8 HR ST-2 HR OT

ENGINEER'S BOAT-2.5 HR ST
ANCHOR TUG-1.5 HR ST-1 HR OT
FUEL FOR BOATS-$1,526.57

002287-WELD-8 HR ST-2 HR OT

EQUIPMENT/MATERIALS UNDER CCO 327:

CREW BOAT-0.75 HR ST-0.75 HR OT

Dispute

[]

UNDER CCO 327, ABF CLAIMS TO SURVEY E2; HANG AND INSTALL CODING STATION; LOAD OUT
BEAMS AND MATERIAL FOR E2 ELEVATOR; WORK ON E2 ELEVATOR; WORK ON CROSS SETUP
AND PLUMBING AT E2; CLEAN UP AT E2.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wolcott, Brian Diary #: 379  Date: 01-Aug-2013 Thursday

002217-TRUCK-8 HR ST-2 HR OT

002618-PUMWA-8 HR ST-2 HR OT

002219-PUMWA-8 HR ST-2 HR OT

002220-PUMWA-8 HR ST-2 HR OT

002302-ELGEN-1.5 HR ST- NOT ON EXTRA WORK BILL

ELEVATOR-1.5 HR ST
RINGER #3 PACKAGE-1 HR ST

LABOR UNDER CCO 327:
SAFETY-G. ANDERSON-2.5 HRS ST

IRNW-BENNINGHOVE-7 HRS ST-2 HR OT-1.5 HR DT
IRNW-MARTELL-2 HR ST

LBR-J. AVILA-1 HR ST-2 HR OT
IRNW-STURGEON-2 HR ST
IRNW-CHAMBERLAIN-2 HR ST
IRNAP-GARRETT-2 HR ST

LBR-AVALOS-1 HR ST-2 HR OT

OE-ADAMS-8 HR ST-2 HR OT

OE-FINNEGAN-8 HR ST-0.5 HR OT
OEAP-ZBYCZIK-8 HR ST

OEAP-LUBARSKY-8 HR ST

IRNW-SMITH-4 HR ST-2 HR OT
IRNW-BOWLES-8 HR ST-2 HR OT

IRNW-E. KENT-8 HR ST-2 HR OT

IRNAP-J. MIRANDA-8 HR ST-2 HR OT-1.5 HR DT
IRNW-DALIE-8 HR ST-2 HR OT

IRNW-R. GARCIA-6 HR ST-2 HR OT

IRNW-E. CLAYBORN-8 HR ST-2 HR OT

OE-MONTGOMERY-8 HR ST-2 HR OT-1.5 HR DT
OE-SCHROYER-1.5 HR OT

OE-KELLER-1 HR OT

OE-OKU-1 HR OT

OE-PRATT-6 HR ST-4.5 HR OT
OE-HERNANDEZ-6 HR ST-4.5 HR OT
OEAP-WELLS-3 HR ST-4.5 HR OT

UNDER CCO 338, ABF DEMOBILIZED DRILLING AND TAP MATERIAL. EWB SIGNED BY PAMELA
GAGNIER.

LABOR/EQUIPMENT UNDER CCO 338:
IWSGF-BENNINGHOVE-1 HR ST

RADIO-1 HR ST
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